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Meeting Minutes Transmittal - Approved

Unit Managers Meeting
304 CONCRETION FACILITY
	 C^0,212223

FEDERAL BUILDING, RM 784-B
Richland, Washington

Meeting Held September 12, 1995
From 9:00 am to 10:30 am

Via video teleconference

The undersigned indicate by their signatures that these meeting
minutes reflect the actual occurrences of the above dated Unit
Managers Meeting.

Date:	 ZD2 %S
en M. Matt in, Unit Manager, RL

Not Present
Date:

Daniel L. Duncan, RCRA Program Manager, EPA Region

Date: /t 	r
tate Dep rtnent ot EEcology

304 Concretion F	 lity, WHC Concurrence

 Date:/
Fred A. RuckIII, Contractor Representative, WHC

Date: /L •
an L. Metcalf, o	 actore resentative, WHC

Purpose: Discuss Permitting Process

Meeting Minutes are attached. The minutes are comprised of the following:
Attachment 1 - Agenda
Attachment 2 - Summary of Discussion and Commitments/Agreements
Attachment 3 - Attendance List
Attachment 4 - Action Items



Attachment 1

Unit Managers Meeting
304 CONCRETION FACILITY

FEDERAL BUILDING, RM 784-B
Richland, Washington

Meeting Held September 12, 1995
From 9:00 am to 10:30 am

Via video teleconference

Agenda

1. Approval of Past UMM Minutes

2. Status Action Items

- 8-10-95:2

3. Status Closure Activities

- Status of Raw Data Transmittal
- Status of Designation of the Decontamination Waste
- Status of Decontamination, Sampling, and Data Evaluation

Report
- Status of PE Certification

4. New Business

5. Set Next Meeting Date



Attachment 2

Unit Managers Meeting
304 CONCRETION FACILITY

FEDERAL BUILDING, RM 784-B
Richland, Washington

Meeting Held September 12, 1995
From 9:00 am to 10:30 am

Via video teleconference

Summary of Discussion and Commitments/Agreements

1. Approval of Past UMM Minutes

The May 24, 1995 and August 18, 1995 meeting minutes have been reviewed,
but not approved. Some text changes are required to the August 18, 1995
minutes. The June 20, 1995 and July 18, 1995 meeting minutes have been
approved and issued. Approvals will be handled via the mail.

2. Status Action Items

- 8-10-95:2	 WHC will check the waste drums accumulation dates.
WHC (J. A. Remaize)

An accumulation date of March 16, 1995 has been assigned to the drums.
See "Status of Designation of the Decontamination Waste" under Status
of Closure Activities for more details.

This action is closed.

3. Status Closure Activities

- Status of Raw Data Transmittal

WHC (J. G. Adler) reported that there is a requirement to transmit the
raw analytical data to Ecology. This requirements is a permit
condition from Part V, Chapter 11 of the Hanford Facility RCRA Permit
(Dangerous Waste Portion). Specifically, permit condition V.11.B.b
states that the submittal to Ecology "...shall include the raw
analytical data..." This has not been supplied previously since
Ecology had specifically requested the validated data at the March 6,
1995 and April 25, 1995 Unit Manager's Meeting.

Ecology (S. E. McKinney) and RL (E. M. Mattlin), and WHC (J. G. Adler
and F. A. Ruck) discussed how the transmittal should be made. Note
that the raw data is over 13 centimeters (5 inches) thick. Ecology
and RL/WHC decided that a DSI will be sent from RL to Ecology with a
single copy of the raw data (Action Item 9-12-95:1). In addition, a
copy of the DSI without the data would also be sent to Ecology-
Kennewick (M. N. Jaraysi). This will meet the permit requirement



without producing an excessive number of copies of the raw data.
Additional copies of the raw data can be generated if required or
requested.

WHC (J. G. Adler) noted that the other requirements in permit
condition V.11.B.b either were meet with the transmittal of the
validated data to Ecology on June 20, 1995 or will be met by the
transmittal of the evaluation report (scheduled for September 15).

- Status of Designation of the Decontamination Waste

Ecology (S. E. McKinney), RL (E. M. Mattlin) and WHC (J. G. Adler,
F. A. Ruck, and J. A. Remaize) very briefly discussed the designation
of the decontamination waste. In determining the accumulation date
for the waste drums in action item 8-10-95:2, it was determined that
the drums had exceed the 90-day storage limitation. The non-
compliance was reported to Ecology on August 11, 1995. The waste
drums were shipped to the Central Waste Complex on August 16, 1995.

This non-compliance has been addressed to Ecology's satisfaction
through the normal reporting channels. Ecology and RL/WHC also noted
that the non-compliance does not adversely affect the closure
activities at the 304 Concretion Facility. For these reasons, Ecology
and RL/WHC decided that no additional discussion is required in these
minutes.

- Status of Decontamination, Sampling, and Data Evaluation Report

RL (E. M. Mattlin) and WHC (J. G. Adler) the 304 Concretion Facility
Closure Activities and Data Evaluation Report, WHC-SD-EN-TI-301, has
been completed. The official transmittal letter is with RL for
signatures and is schedule for completion by September 15.

- Status of PE Certification

WHC (J. G. Adler) reported that the PE certification of the closure
activities is proceeding as scheduled. The PE for this project is Mr.
Dean Tulberg of Foster Wheeler Environmental. As of September 8,
1995, the PE did not have any major problems or concerns. Completion
of the PE Certification is scheduled for September 29, 1995.

4. New Business

None.

5. Set Next Meeting Date

The next Unit Managers' Meeting has be tentatively scheduled for
October 12, 1995 in Richland, WA.



Attachment 3

Unit Managers Meeting
304 CONCRETION FACILITY

FEDERAL BUILDING, RM 784-B
Richland, Washington

Meeting Held September 12, 1995
From 9:00 am to 10:30 am

Via video teleconference

If a stenographer is present to take detailed notes of the proceeding of this
meeting, these notes will be used for the sole purpose of preparing the
meeting minutes. After the meeting minutes are finalized, the stenographer's
notes will be destroyed.

If any attendees have objections with this approach, they should voice these
objections at this time.

Attendance List

Name	 Oroani7ation	 Phnne #

-:7-6 Ad lz. l v H C- 376 --75x13

- /y
VI- lEIV 60E-9L 371 - 2 85

^a-



Attachment 4

Unit Managers Meeting
304 CONCRETION FACILITY

FEDERAL BUILDING, RM 784-B
Richland, Washington

Meeting Held September 12, 1995.
From 9:00 am to 10:30 am

Via video teleconference

Action Items

Action Item # Description

8-10-95:2	 CLOSED WHC will check the waste drums accumulation
9/12/95 dates. WHC	 (J. A. Remaize)

9-12-95:12	 NEW RL/WHC to send DSI to Ecology with single copy
9/12/95 of raw data,	 plus a copy of the DSI without the

data would be sent to Ecology-Kennewick.	 WHC
(J.	 G. Adler)



Distribution:

J. G. Adler WHC H6-23
F. T. Calapristi WHC B3-35
R. M. Carosino RL A4-52
M. R. Hahn RL R3-79
M. N. Jaraysi Ecology B5-18
A. B. Joy RL R3-79
S. K. Johansen GSSC B1-42
P. J. Mackey WHC B3-15
E. M. Mattlin RL A5-15
S. E. McKinney Ecology Lacey
I. L. Metcalf WHC L6-26
S. M. Price WHC H6-23
D. E. Rasmussen WHC N1-47
J. A. Remaize WHC L6-26
F. A. Ruck III WHC H6-23
Field File Custodian WHC H6-08
RCRA File WHC H6-23

ADMINISTRATIVE RECORD: 304 Concretion Facility, TS-3-2, [Care of EDMC, WHC
(H6-08)]

Washington State Department of Ecology Nuclear and Mixed Waste, Hanford Files,
P.O. Box 47600, Olympia, Washington 98504-7600

Environmental Protection Agency Region 10, Seattle, Washington 98101,
Record Center, Mail Stop HW-074

Please send comments on distribution list to Jaspm Adler (H6-23),
(509) 376-7513.
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